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ENVIRONMENTAL RESTORATION
EXECUTIVE SUMMARY
December 2003 Monthly Report

SAFETY:

During the period October 1, 2003 through December 31, 2003,
the ERC experienced 8 first aid incidents, 1 lost/restricted
incident, and 1 lost away injury, which equates to having 91% of
our workdays injury free. In December, the ERC submitted the
DOE-VPP Star Status application to RL. This application was
forwarded to HQ on December 23. The ERC Team is actively
preparing for the HQ on-site evaluation expected in the first
quarter of CY 2004.

HIGHLIGHTS:

Completed demolition of H Reactor transfer pits.

Initiated demolition of H Reactor FSB floor.

Closed out F Reactor ISS subcontract.

Awarded 100 B/C Burial Grounds and Remaining Sites

contract.

o Commenced remediation activities at 116-KW-1 Condensate
Crib.

e Completed 300 Area regrading/backfill work at 618-4 Burial
Ground, Landfills 1A/1D, and North Process Trenches.

e Excavated 978,544 bank cubic yards (BCY) (70.6% complete)
since ERDF Cells 5/6 expansion project began on October 7.

e Received RL approval for the 100/300 Area River Corridor
Baseline Risk Assessment: Basis and Assumptions on Project
Scope report.

¢ Initiated compilation of existing ecological data in support of
100/300 Area risk assessment work.

¢ Initiated shoreline radiation (gamma) surveys to collect data in
support of risk assessment.

e Developed and transmitted quarterly RCRA Permit

modifications to RL for submittal to Ecology by January 10.

e SV: $1,948K; 6.9%. 300 Area regrade/backfill significantly
ahead of schedule; treatment of uranium chips-in-oil drums
ahead of schedule; offset by delayed start of 1304-N Dump
Tank removal impacted by weather and contamination/fixative
concerns.

e CV: $3,217K; 10.6%. Reduced miscellaneous support,
equipment, material at H Reactor ISS due to discovering fewer
fuel elements than anticipated; less engineering support for
D Reactor; accruals understated for 300-FF-1, ERDF
Transportation/Disposal, and treatment of uranium chips-in oil
drums.

EAC TRENDS:

FYTD: $258K

Current Month: $894K

o Fewer resources expended on overall FDP Project.

¢ Increased cost for treatment/disposal of uranium chips-in-oil.
e Reorganization and staff reductions

TPA MILESTONES:

e 3 TPA milestones are scheduled for completion during FY04:

e M-16-03H, Complete 300 Area regrade (due 6/30/04); forecast
3/1/04.

e M-16-26E, Complete 100 B/C pipeline excavation (due
9/30/04); completed 11/5/03.

e M-93-11, Complete F Reactor ISS (due 9/30/04); forecast
1/31/04; awaiting RL/EPA approval of S&M Plan.

UPCOMING KEY ACTIVITIES:

Complete H Reactor FSB excavation - estimate 3/15/04.
Complete 1304-N Emergency Dump Tank removal - 3/1/04.
Commence remediation at 116-KE-1 Condensate Crib.
Begin 618-7 Burial Ground field activities in March 2004.
Complete treatment/disposal of depleted uranium chips-in-oil
drummed waste by end of May 2004.

Initiate startup of 100/300 Area General Work Plan preparation.
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PERFORMANCE INCENTIVES:

No approved Pl's at this time.

¢ Receive stakeholder comments on Conceptual Site Model for
100 B/C Pilot Project Ecological Risk Assessment
PERFORMANCE:
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GREEN TEXT = AHEAD OF SCHEDULE
RED TEXT = BEHIND SCHEDULE

ISSUES:

e Weather impacting several activities.

e Draft Pl for demolishing H Reactor FSB by 2/14/04 not
achievable.

e Unexpected contamination at 116-KW-1 Condensate Crib
impacting schedule and budget.

1 Bechtel Hanford, Inc.
4 Environmental Restoration Contractor




ENVIRONMENTAL RESTORATION
FACILITIES DECOMMISSIONING PROJECT
December 2003 Monthly Report

SAFETY:

FYTD: 1 first aid; O recordable; 0 lost workday; 0 skin contaminations
Current Month: 1 first aid (slip/fall on ice), 1 occurrence report
(RL-BHI-DND-2003-0012)

HIGHLIGHTS:

H Reactor:

Completed packaging SNF into PAS-1 cask.
e Completed demolition of transfer pits.

¢ Initiated demolition of FSB floor.

e Shipped 87 waste containers to ERDF.

F Reactor:
e |ssued project Final Report.
e Closed out ISS subcontract.

S&M:
o Performed site and facility S&M activities.

TPA MILESTONES:

e M-93-11, Complete F Reactor ISS (due 9/30/04); forecast
1/31/04. (Physical ISS work completed in August; awaiting
RL/regulator approval of S&M Plan.)

e M-93-17, Complete D Reactor ISS (due 12/31/04); forecast
9/30/04.

SUMMARY SCHEDULE:
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e SV: ($573K); (10.1%). Planned DWP completion date for
1304-N D&D not met (12/31/03) due to delayed start,
contamination concerns/issues/fixative, weather impacts.
Delayed start on B Reactor final configuration EE/CA.
Sequencing of certain surveillances within the period.

e CV: $1,014K; 19.8%. Fewer resources required for 100 Area
S&M and B Reactor hazards mitigation. Reduced
miscellaneous support, equipment, material at H Reactor ISS
due to discovering fewer fuel elements than anticipated; less
engineering support for D Reactor; offset by increase in 1304-N
dump tank mobilization equipment and weather delays, and
need to apply fixative to tank internals.

H Reactor

D Reactor

PERFORMANCE INCENTIVES:

No approved Pl's at this time.

EAC TRENDS:

FYTD: ($625K)
Current Month: ($256K)
o Fewer resources expended on overall Project.

GREEN TEXT = AHEAD OF SCHEDULE
RED TEXT = BEHIND SCHEDULE

ISSUES:

e Schedule slippage for FH to remove PAS-1 cask from H Basin.

e Draft Pl on demolishing H Reactor FSB by 2/14/04 not
achievable.

e Abnormally cold, snowy, windy weather impacting most outside
jobs (H/D Reactor and 1304-N).

e B Reactor septic system removal included in RA workscope.

1 Bechtel Hanford, Inc.
4 Environmental Restoration Contractor




ENVIRONMENTAL RESTORATION
REMEDIAL ACTION PROJECT
December 2003 Monthly Report

SAFETY:

FYTD: 3 first aids; O recordable; O lost workday cases
Current Month: None

HIGHLIGHTS:

e Awarded 100 B/C Burial Grounds and Remaining Sites contract on
December 18 to a small business; currently onsite and mobilizing.

e Continued backfill of 100 B/C pipelines; completion is scheduled for
March 2004.

e Submitted CVP, Draft A, for pipelines north of B Avenue (100 B/C
Area) to regulators for review.

e Commenced remediation activities at 116-KW-1 Condensate Crib.

o Completed 116-KW-3 draft CVP; review process is 20% complete.

e Completed 116-K-1 Crib variance/confirmation sampling; results
indicate cleanup goals were achieved. Draft CVP is 98% complete.

e Continued excavation at 116-KE-4 Retention Basin and 100-KR
pipelines.

o Withdrew 116-N-1 Crib RFP due to bidders' inability to acquire
appropriate bonding. New RFP will be issued for "full and open
competition" on January 5, 2004.

o Completed 300 Area regrading/backfill work at 618-4 Burial
Ground, Landfills 1A and 1D, and North Process Trenches;
approximately 58% of baseline work has been completed.

o Received regulator approval for 100 F Area Burial Ground Air
Monitoring Plan.

e Continued supporting integrated team of FH/PNNL/ERC personnel
working with Tri-Parties to develop strategy to address recent
increase in river seep and groundwater concentration of hexavalent
chromium in 100 D Area.

EAC TRENDS:

FYTD: ($145K)
Current Month: ($69K)
e Credit received for 100 N Area final subcontract settlement.

TPA MILESTONES:

e M-16-03H, Complete 300-FF-1 and 618-5 Burial Ground
regrade (due 6/30/04); forecast 3/1/04.

o M-16-26E, Complete excavation/removal of 100 B/C pipelines
(due 9/30/04); complete 11/5/03, nearly 11 months ahead of
schedule.

e M-16-26F, Complete backfill of 100 B/C pipelines (due
2/28/05); forecast 3/30/04.

SUMMARY SCHEDULE:

FY 2004
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M-16-26E - 09/30/04 Complete Excavation/ Removal of 100 B/C Pipelines
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REMEDIATION
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618-7 ENGINEERING
STUDY !

Planning I Procurement

Field Investig / Lab Interpret Results/Prepare Design

UPCOMING KEY ACTIVITIES:

o Commence remediation at 116-KE-1 Condensate Crib.
Begin 618-7 Burial Ground field activities in March 2004.
Begin sampling of 100-1U-2 and 100-1U-6 remaining sites in
January 2004.

e Submit BCPs for accelerated scope at the 100 B/C miscellaneous
remaining sites and 118-K-1 Burial Ground.
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PERFORMANCE:
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PERFORMANCE INCENTIVES:

No approved Pl's at this time.
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e SV: $1,022K; 14.0%. 300 Area regrade and backfill
significantly ahead of schedule.

e CV: $880K; 10.6%. 300-FF-1 understated backfill accrual;
partially offset by increased sampling costs in 100-BC-1 to
support an accelerated CVP process.

GREEN TEXT = AHEAD OF SCHEDULE
RED TEXT = BEHIND SCHEDULE

ISSUES:

e Schedule impacts due to weather.
e Unexpected contamination at 116-KW-1 Condensate Crib
impacting schedule and budget.

1 Bechtel Hanford, Inc.
4 Environmental Restoration Contractor




ENVIRONMENTAL RESTORATION
WASTE OPERATIONS PROJECT
December 2003 Monthly Report

SAFETY:

FYTD: 3 first aids; O recordable; O lost workday cases
Current Month: 2 first aids (slip/fall on ice, trip/fall over orange
cone)

Occurrences:

¢ Dropped roll-off container (RL-ERDF-2003-0007).

e Turnover of dump portion of Articulate Dump Truck (ADT)
(RL-ERDF-2003-0008).

HIGHLIGHTS:

e Received 45,821 tons of waste at ERDF during December;
116,557 tons during FY04; 4,634,322 tons of contaminated
material have been disposed in ERDF since operations began
in July 1996.

e Completed mobilization of ERDF mix tank in preparation for
receipt of wastes requiring stabilization of soluble constituents.

e Excavated 408,808 cubic yards at ERDF expansion Cells 5/6 in
December. 978,544 cubic yards have been excavated to date;
leaving 406,756 cubic yards to go. Completion of Cells 5/6
excavation is targeted for early February.

e Developed ERC Security Plan and provided training
requirements to all ERC HAZMAT employees.

e SV: $1,630K; 21.1%. Treatment of uranium chips-in-oil drums
ahead of schedule.

e CV: $831K; 8.9%. Understated accruals for uranium chips-in-
oil treatment, and ERDF Transportation/Disposal.

EAC TRENDS:

FYTD: $2,031K
Current Month: $1,635K
¢ Increased cost for treatment/disposal of uranium chips-in-oil.

TPA MILESTONES:

o M-16-031, Complete treatment of drummed waste from 618-4
Burial Ground (due TBD).

UPCOMING KEY ACTIVITIES:

e Complete treatment of depleted uranium chips-in-oil drummed
waste (from 618-4 Burial Ground) that was sent to Oak Ridge in
September. All treatment is expected to be complete by April
2004. Treated waste will be returned to ERDF for disposal.
(M-16-03I).

e Complete bench-scale tests for treatment of 183-H Solar Basin
waste. ERDF will begin receiving drummed waste requiring
treatment; full-scale treatment will continue for several months.

e Begin receiving waste from 116-KW-1 and 116-KW-2 (K Area
accelerated scope) that is expected to contain elevated levels
of carbon-14. Waste will be treated at ERDF to immobilize
carbon-14 prior to disposal.

e Complete excavation of Cells 5/6, construction of north and
south berms, and admixture 90 performance test.

e Complete ERC Generator Verification / Certification (July —
December 2003) for the CY 2003 Annual Dangerous Waste
Report (ADWR). A preliminary review has been completed
resulting in no findings.

PERFORMANCE:
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PERFORMANCE INCENTIVES:

No approved Pl's at this time.

ISSUES:
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GREEN TEXT = AHEAD OF SCHEDULE
RED TEXT = BEHIND SCHEDULE

e Non-ERC Hanford Waste to ERDF. Evaluate the acceptance
of Hanford Site waste disposal.
¢ Inclement weather impacts in December/January.

&7

Bechtel Hanford, Inc.

Environmental Restoration Contractor




ENVIRONMENTAL RESTORATION
RISK ASSESSMENT AND SITE CLOSURE PROJECT
December 2003 Monthly Report

SAFETY:

No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:

e Received RL approval on December 12 for the 700/300 Area
River Corridor Baseline Risk Assessment: Basis and
Assumptions on Project Scope report.

e Approved BCP ($705K) for accelerated and new RASC scope.

e Submitted Public Involvement/Communications Plan for the
100 Area and 300 Area Component of the River Corridor
Baseline Risk Assessment Project, Draft A, on December 18
for regulatory review.

e Presented draft Tribal Communications/Consultation Plan for
the River Corridor Baseline Risk Assessment (RCBRA) Project
to Tribes for review and comment.

o Provided draft annotated outline for the 100/300 Area RCBRA
General Work Plan to RL on December 12.

¢ Initiated compilation of existing ecological data in support of
100/300 Area risk assessment work.

¢ Initiated shoreline radiation (gamma) surveys on December 9 to
collect data in support of risk assessment.

o Distributed Conceptual Model for 100 B/C Pilot Project
Ecological Risk Assessment to RL, EPA, and Ecology for
external review.

¢ Revising Data Quality Assessment (DQA) procedure to reflect
improvements in CVP/DQA waste site closure documentation
format.

e SV: ($63K); (9.6%). Surveys were performed out of sequence
and an activity should have been back-end resource loaded.
Also, sample data management has delays; all are recoverable,
no current impact.

e CV: ($29K); (4.9%). Cost corrections will be made in January.

EAC TRENDS:

FYTD: $283K
Current Month: $29K
o Miscellaneous small trends.

TPA MILESTONES:

No FY04 milestones.

UPCOMING KEY ACTIVITIES:

o Finalize Public Involvement/Communications Plan for the
100 Area and 300 Area Component of the River Corridor
Baseline Risk Assessment Project, Draft A, per regulator
review comments.

o Meet with Tribes for input on Tribal communications process.

¢ Initiate startup of General Work Plan preparation.

¢ Receive stakeholder comments on Conceptual Model for
100 B/C Pilot Project Ecological Risk Assessment.

o Establish Web page for River Corridor Baseline Risk
Assessment Project.
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PERFORMANCE INCENTIVES:

No approved Pl's at this time.

ISSUES:

Activities delayed due to snow cover (January issues):
e 100/300 Area gamma surveys
¢ Herbicide applications

’ 1 Bechtel Hanford, Inc.
‘ Environmental Restoration Contractor




ENVIRONMENTAL RESTORATION
PROGRAM MANAGEMENT AND SUPPORT PROJECT
December 2003 Monthly Report

SAFETY:

No first aid, recordable, or lost workday cases experienced FYTD.

HIGHLIGHTS:

Safety and Health:

e Completed and submitted the VPP Star Status application to
RL on December 19.

¢ Developed the ERC Task Safety Analysis tool with Field
Support leading the project. This tool is based on the Bechtel
"STARRT card" system, and supplements the Job Hazard
Analysis (JHA) to provide a system for craft workers to focus
on, and identify, hazards before starting a task.

Technical Services:

e Developed and transmitted quarterly RCRA Permit
modifications to RL for subsequent submittal to Ecology by
January 10.

e Submitted ERC input to Fluor Hanford (FH) for the Hanford Air
Operating Permit Semi-Annual Report.

e Prepared information for Annual Emergency Planning and
Community Right-to-Know Act of 1986 Tier Il Report and
submitted the input to FH for inclusion in the Hanford Site-wide
report.
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UPCOMING KEY ACTIVITIES:

Safety and Health:

e RadCon is preparing for a follow-up assessment by RL in
February. This assessment will gauge the success of our
response to the "RadCon Surveys" assessment performed in
the summer of 2003 (A-03-SHQ-GENAREAS-002).

e Submit an updated revision of the ERC ISMS Description by
February 13, as directed by RL

Technical Services:

o Certification and submittal of Tier Il Report to outside agencies
by March 2004.

e Submittal of Hanford RCRA Permit Renewal Application due to
Ecology in March 2004.

GREEN TEXT = AHEAD OF SCHEDULE
RED TEXT = BEHIND SCHEDULE

e SV: ($68K); (1.0%). N/A
e CV: $522K; 7.6%.
e Safety and Health:

— RadCon scope continuing at minimum compliance level

supported by existing resources.
e Technical Services:

— Underruns in field sampling/analysis and regulatory support

due to more direct project support.
o ARQP:

— Lost full-time manager and 3 staff. CATS support is
continuing at minimum levels, 5 ISMS metrics and quarterly
trend activities not being updated and reported. Recovery
plan is being implemented.

EAC TRENDS:

FYTD: ($1,286K)
Current Month: ($446K)
o External Affairs reorganization and staff reduction.

PERFORMANCE INCENTIVES:

No approved Pl's at this time.

ISSUES:

None at this time.

1 Bechtel Hanford, Inc.
4 Environmental Restoration Contractor




ENVIRONMENTAL RESTORATION
RECOVERY
December 2003 Monthly Report

TOTAL DISTRIBUTABLES

$40,000
$35,000 - Actual
$30,000 +
o
2
S $25,000
S
-]
'E < $20,000
Q=
= $15000 +
5
Q&  $10,000 +
$5,000 +
$0 1
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
FY 2004
—&— Forecast - - ©- - Recovery
Oct Nov Dec Jan Feb Mar Apr] May Jun Jul Aug Sep Total
Act Act Act] Fcst|] Fcst] Fest] Fest] Fest] Fest] Fest] Fest]  Fest
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Oct Nov Dec Jan Feb Mar Apr]  May| Jun Jul Aug Sep Total
Recovery-Budget | 1,410] 1,790| 1,437| 1,457| 1,814] 1,533] 1,533| 1,869] 1,436] 1,411 1,853] 1,685 19,228
Recovery-Forecast] 1,347 1,329] 1,298| 1,459| 1,785] 1,499| 1,491| 1,791] 1,401| 1,379 1,776] 1,590 18,146
Actual 761| 2,117] 1,187 19,100
Over/Under Recovery
Monthly 586| -788 111
Cum 586| -202 -90 -954
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Bechtel Hanford, Inc.

Environmental Restoration Contractor
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